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ESTIMATE RUN 06/04/2021

ESTIMATE SUMMARY 14:34:32

CONTID: C22533         ESTIMATE NO: 0001 PROG 2005

PCN: 22533-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121:WADSWORTH - I-70 TO 65TH PERCENT TIME:

PROJECT NO: NHPP1211-094                  

SH 121:WADSWORTH - I-70 TO 65T

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,047,352.71 PARTICIPATING $ $ 351,834.34

AWARD PROJECT AMT: 4,882,214.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,100.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.00

WORK DAYS

WORK DAYS

6.97%

4,695,518.37

351,834.34

351,834.34

343,733.88

$

$

$

$

351,834.34

0.00

351,834.34

0.00

351,834.34

-8,100.46

0.00

343,733.88

0.00

AMOUNT DUE 343,733.88 343,733.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 343,733.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

21.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2021

04/26/2021

05/29/2021

02/18/2021

03/10/2021

03/23/2021

04/26/2021
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PCN: 22533-BID    ESTIMATE RUN 06/04/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

18.000

EACH

21.40000

0010 *Removal of Median Cover 0.000

49.000

202-00195  
 

1,030.4749.000

1,030.47

114.000

SY  

21.03000

0015 *Removal of Sidewalk 0.000

314.000

202-00200  
 

7,771.50314.000

7,771.50

837.000

SY  

24.75000

0020 *Removal of Curb and Gutter 0.000

529.000

202-00203  
 

15,901.74529.000

15,901.74

1,391.000

LF  

30.06000

0025 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

22.000

SY  

48.00000

0030 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

93.000

SY  

126.74000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

161,497.000

SY  

2.24000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

13.000

EACH

123.35000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

25.17000

0050 *Removal of Pull Box 0.000

5.000

202-00827  
 

667.105.000

667.10

14.000

EACH

133.42000

0055 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

29.000

EACH

37.76000
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PCN: 22533-BID    ESTIMATE RUN 06/04/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Clean Culvert 0.000

5.000

202-04002  
 

3,700.405.000

3,700.40

68.000

EACH

740.08000

0065 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

11.000

EACH

103.61000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

158.98000

0075 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

308.37000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

90.73000

0085 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

16.75000

0090 *Aggregate Bag 0.000

180.000

208-00035  
 

1,987.20180.000

1,987.20

200.000

LF  

11.04000

0095 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

2,436.121.000

2,436.12

1.000

EACH

2,436.12000

0100 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

50.000

208-00053  
 

7,154.0050.000

7,154.00

50.000

EACH

143.08000

0105 *Storm Drain Inlet Protection (Type II) 0.000

36.000

208-00054  
 

17,984.1636.000

17,984.16

36.000

EACH

499.56000

0110 *Sweeping (Sediment Removal) 0.000

5.500

208-00106  
 

915.865.500

915.86

20.000

HOUR

166.52000
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PCN: 22533-BID    ESTIMATE RUN 06/04/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Trash 0.000

7.000

208-00107  
 

695.037.000

695.03

20.000

HOUR

99.29000

0120 *Reset Brick Pavers 0.000

0.000

210-00300  
 

0.000.000

0.00

45.000

SY  

74.01000

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

404.03000

0130 *Modify Pedestrian Push Button 0.000

0.000

210-00859  
 

0.000.000

0.00

2.000

EACH

283.20000

0135 *Adjust Manhole 0.000

10.000

210-04010  
 

9,152.4010.000

9,152.40

42.000

EACH

915.24000

0140 *Adjust Valve Box 0.000

9.000

210-04050  
 

6,407.559.000

6,407.55

30.000

EACH

711.95000

0145 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

3,207.03000

0150 *Wildlife Biologist 0.000

84.000

240-00000  
 

8,289.1284.000

8,289.12

120.000

HOUR

98.68000

0155 *Removal of Nests 0.000

3.500

240-00010  
 

302.193.500

302.19

8.000

HOUR

86.34000

0160 *Aggregate Base Course (Class 6) 0.000

31.620

304-06000  
 

4,479.6131.620

4,479.61

150.000

TON 

141.67000

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

8.290

403-00720  
 

1,494.368.290

1,494.36

116.000

TON 

180.26000
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PCN: 22533-BID    ESTIMATE RUN 06/04/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emergency Pothole Repair 0.000

2.210

403-00800  
 

1,239.102.210

1,239.10

20.000

TON 

560.68000

0175 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

25,950.000

TON 

72.31000

0180 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

16,150.000

GAL 

3.21000

0185 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

5.000

SY  

135.13000

0190 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

20.000

SY  

135.37000

0195 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

2.47000

0200 *Concrete Sidewalk (6 Inch) 0.000

73.000

608-00006  
 

2,899.5673.000

2,899.56

73.000

SY  

39.72000

0205 *Concrete Curb Ramp 0.000

347.000

608-00010  
 

41,719.81347.000

41,719.81

955.000

SY  

120.23000

0210 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

50.000

SF  

71.15000

0215 *Curb and Gutter Type 2 (Section I-B) 0.000

33.000

609-21010  
 

1,346.7333.000

1,346.73

236.000

LF  

40.81000

0220 *Curb and Gutter Type 2 (Section II-B) 0.000

79.000

609-21020  
 

3,625.3179.000

3,625.31

467.000

LF  

45.89000
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PCN: 22533-BID    ESTIMATE RUN 06/04/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

160.000

SF  

109.67000

0230 *Median Cover Material (Concrete) 0.000

230.000

610-00030  
 

13,480.30230.000

13,480.30

812.000

SF  

58.61000

0235 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

60.000

EACH

52.86000

0240 *Type One Pull Box 0.000

2.000

613-07001  
 

1,729.382.000

1,729.38

10.000

EACH

864.69000

0245 *Type Two Pull Box 0.000

2.000

613-07002  
 

2,409.062.000

2,409.06

2.000

EACH

1,204.53000

0250 *Type Three Pull Box 0.000

1.000

613-07003  
 

1,157.961.000

1,157.96

10.000

EACH

1,157.96000

0255 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

129.000

SF  

37.76000

0260 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

13.000

EACH

796.72000

0265 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

21.000

EACH

1,626.17000

0270 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

7.000

EACH

251.73000

0275 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

17.000

EACH

1,452.48000
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PCN: 22533-BID    ESTIMATE RUN 06/04/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

25.000

EACH

9,865.28000

0285 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

0.000

EACH

383.33000

0290 *Construction Surveying 0.000

0.810

625-00000  
 

19,952.330.810

19,952.33

1.000

L S 

24,632.50000

0295 *Mobilization 0.000

0.250

626-00000  
 

81,819.020.250

81,819.02

1.000

L S 

327,276.09000

0300 *Public Information Management (Tier III) 0.000

59.000

626-01113  
 

4,223.2259.000

4,223.22

254.000

DAY 

71.58000

0305 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

185.000

GAL 

106.44000

0310 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

963.000

GAL 

35.69000

0315 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

17,937.000

SF  

15.03000

0320 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

2,180.000

SF  

18.78000

0325 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

10,642.000

SF  

12.52000

0330 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

336.000

SF  

31.31000
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PCN: 22533-BID    ESTIMATE RUN 06/04/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 0.000

145.500

630-00000  
 

4,944.09145.500

4,944.09

1,000.000

HOUR

33.98000

0340 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

800.000

HOUR

37.76000

0345 *Traffic Control Inspection 0.000

13.000

630-00007  
 

2,863.3813.000

2,863.38

60.000

DAY 

220.26000

0350 *Traffic Control Management 0.000

16.000

630-00012  
 

18,124.4816.000

18,124.48

140.000

DAY 

1,132.78000

0355 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

125.871.000

125.87

2.000

EACH

125.87000

0360 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

188.80000

0365 *Construction Traffic Sign (Panel Size A) 0.000

6.500

630-80341  
 

490.886.500

490.88

110.000

EACH

75.52000

0370 *Construction Traffic Sign (Panel Size B) 0.000

17.500

630-80342  
 

1,541.9317.500

1,541.93

42.000

EACH

88.11000

0375 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

6,293.241.000

6,293.24

2.000

EACH

6,293.24000

0380 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.000

630-80357  
 

1,510.381.000

1,510.38

2.000

EACH

1,510.38000

0385 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

50.35000
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PCN: 22533-BID    ESTIMATE RUN 06/04/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Cone 0.000

175.000

630-80380  
 

1,762.25175.000

1,762.25

350.000

EACH

10.07000

0395 *Stackable Vertical Panels 0.000

25.000

630-80393  
 

786.7525.000

786.75

50.000

EACH

31.47000

0400 *Mobile Attenuator 0.000

3.000

630-85041  
 

1,982.373.000

1,982.37

100.000

DAY 

660.79000

0405 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

25,784.05000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0415 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0425 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0435 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0440 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

29,700.000

F A 

1.00000
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PCN: 22533-BID    ESTIMATE RUN 06/04/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 306,396.21306,396.214,637,390.65CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0455 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

56.000

LF  

25.93000

0460 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

5.000

LF  

210.46000

0465 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

285.000

LF  

377.34000

0470 *Repair Curb 0.000

0.000

210-00440  
 

0.000.000

0.00

56.000

LF  

14.69000

0475 *Patch Bridge Curb 0.000

0.000

210-00442  
 

0.000.000

0.00

5.000

LF  

14.69000

0480 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

652.000

LF  

26.40000

0485 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

285.000

LF  

452.49000

0490 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

25.000

CY  

2,492.59000



CONTID: C22533         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22533-BID    ESTIMATE RUN 06/04/2021

PROJECT: NHPP1211-094                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:32

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,225.000

LB  

2.87000

0500 *Fence Chain Link (Special) (42 Inch) 0.000

0.000

607-53143  
 

0.000.000

0.00

47.000

LF  

192.79000

CAT 0.000.00332,006.45CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Class 2) 0.000

1.000

620-00002  
 

42,847.831.000

42,847.83

1.000

EACH

42,847.83000

0510 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

32,517.48000

0515 Sanitary Facility 0.000

1.000

620-00020  
 

2,590.301.000

2,590.30

1.000

EACH

2,590.30000

CAT 45,438.1345,438.1377,955.61CURRENT AMT0400 $ $ $

$ 351,834.34351,834.34$5,047,352.71$CURRENT AMTPROJECT TOTAL


